

Washington State Department of Transportation
SR 167 Corridor Improvements Project

Department of Transportation
Olympia, Washington 98504
December 6, 2022

ATTENTION: All Submitters

Request for Qualifications
SR 167 Corridor Improvements Project

Addendum No. 2

The **Request for Qualifications** for this project is amended as follows:

1. On page 3, Table 3.2, *Procurement Schedule*, beside *Deadline for Requesting a WSDOT SFTP Username and Password*, delete “November 15, 2022.”

Replace the existing date with “December 9, 2022.”

For clarification, Table 3.2, *Procurement Schedule* will now read as follows:

Table 3.2
Procurement Schedule

Action	Dates
Step 1 – SOQ Phase	
RFQ Issue Date	October 11, 2022
Voluntary Submitter's Meeting	October 18, 2022
Deadline for Requesting a WSDOT SFTP Username and Password	December 9, 2022
Deadline for Submitting RFQ Questions	November 15, 2022
Deadline for WSDOT Response to RFQ Questions	November 29, 2022
SOQ Due Date	December 14, 2022
Notify Short Listed Submitters	January 23, 2023
Step 2 – Proposal Phase	
Issue RFP	January 23, 2023
Voluntary Proposer's Meeting	January 30, 2023
ATC Submittal Deadline	March 30, 2023
Deadline for Submitting Proposer questions	March 30, 2023
Deadline for WSDOT Response to Proposer Questions	April 13, 2023
Proposals Due	May 18, 2023
Announce Apparent Best Value Proposer	June 28, 2023
Estimated Notice to Proceed	August 30, 2023

**Washington State Department of Transportation
SR 167 Corridor Improvements Project**

1
2
3
4
5
6
7

**Matt Gill, P.E.
Project Engineer
SR 167 Corridor Improvements Project**