



Change Order - Minor Change

Contract Number 9386	Contract Title Sunnyside Vic to Prosser Vic - Paving & ADA	Federal Aid Number NHPP-STP 0028(015)
Change Order Number 2	Change Description MC-Resetting Survey Monument	Date Oct 24, 2019
Region South Central Region	Project Engineer Jerry Wood	Phone Number 509-577-1859
Prime Contractor / Design-Builder Central Washington Asphalt, Inc.		

- ☒ Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
- ☐ Change proposed by Contractor / Design-Builder

Change Description

This minor change order provides compensation for the added work required to reset a survey monument that was disturbed during construction.

There is no change to the contract time associated with this change order.



Original Contract Amount	Current Contract Amount	Est. Net Change This C.O.	Est. Revised Contract Amount
\$ 2,238,377.32	\$ 2,241,097.87	\$ 1,150.00	\$ 2,242,247.87

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

[Signature]

Date 10-24-19

Project Engineer's Signature for Execution:

[Signature: Patricia Crane]

Date 10-25-19

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

Change Order - Minor Change

Contract Number 9386	Contract Title Sunnyside Vic to Prosser Vic - Paving & ADA	Change Order Number 2
-------------------------	---	--------------------------

Brief Description of Problem / Reason for Entitlement:

There was a bid item in the Contract for removing and resetting monument case and cover but not disturbing the pin. However, one one of the monuments on SR 22 at Station L 2653+50, the pin was set in concrete that was attached to the case so there was no way to remove and reset the case without the pin being disturbed.

The monument had to be surveyed back in after the work was done.

This compensates the Contractor for the added work.

There is no change to contract time associated with this change order.

Justification of Cost:

Compensation is justified since this is added Work that was not bid.

Central Washington Asphalt sent an invoice for the work for \$2,070.

After comparing to the Independent Engineer's Estimate, an amount of \$1,150 was determined to be reasonable and was agreed upon.

Calculated By Patricia Crane			Date Oct 21, 2019		Checked By Jerry Wood			Date Oct 21, 2019		
Inspector Brad Schut			Date Sep 30, 2019		Work Started Sep 13, 2019			Work Completed Sep 30, 2019		
Item No.	Item	Group	Date	Unit	Quantity	RAM/QPL	Ledger no.	Post	Ckd	Est. No.
44	Minor Change	05	9/30/2019	L.S.	1,150.00	N/A	251	10-25-19	10/25/19	4

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
 Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
 Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
 Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office