

**WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER**

DATE: 01/29/20  
Page 1 of 3

CONTRACT NO: 009390 FEDERAL AID NO: NHPP-0903 (076)  
CONTRACT TITLE: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING  
CHANGE ORDER NO: 8 SURPLUS CRUSHING COSTS


PRIME CONTRACTOR: 820326393 INTERSTATE CONCRETE & ASPHALT  
READY-MIX PO BOX 9337

YAKIMA

WA 98909-

☒ (X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

☐ ( ) Change proposed by Contractor


<b>ENDORSED BY:</b>  CONTRACTOR 2-3-2020 DATE	<b>SURETY CONSENT:</b>  <b>ATTORNEY IN FACT</b>  DATE
--	---

ORIGINAL CONTRACT AMOUNT: 5,558,319.00  
CURRENT CONTRACT AMOUNT: 5,562,846.57  
ESTIMATED NET CHANGE THIS ORDER: 32,667.60  
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 5,595,514.17

Approval Required: ☐ ( ) Region ☐ ( ) Olympia Service Center ☐ ( ) Local Agency

ENTERED CAPS  
DATE 2/11/2020 INITIALS GSB



<input type="checkbox"/> ( ) APPROVAL RECOMMENDED  PROJECT ENGINEER 2/11/2020 DATE	<input checked="" type="checkbox"/> (X) EXECUTED EXECUTED:  STATE CONSTRUCTION ENGINEER  DATE
<input type="checkbox"/> ( ) APPROVAL RECOMMENDED REGIONAL ADMIN:  BY:  DATE	<input type="checkbox"/> ( ) EXECUTED OTHER APPROVAL WHEN REQUIRED  SIGNATURE DATE  REPRESENTING

**WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER**

DATE: 01/29/20  
Page 2 of 3

CONTRACT NO: 009390

CHANGE ORDER NO: 8

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

**DESCRIPTION:**

This change order provides compensation for surplus crushing costs in accordance with Section 1-09.10 of the Standard Specifications.

The new item "CO 8-Surplus Crushing Costs" is added.

**MATERIALS REQUIREMENTS:**

There are no material requirements associated with this change order.

**CONSTRUCTION REQUIREMENTS:**

There are no construction requirements associated with this change order.

**MEASUREMENT:**

No specific unit of measurement shall apply.

**PAYMENT:**

"CO 8-Surplus Crushing Costs", shall be lump sum in accordance with Section 1-09.1

**CONTRACT TIME:**

There is no change to contract time associated with this change order.

---

**WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER**

DATE: 01/29/20  
Page 3 of 3

CONTRACT NO: 009390				CHANGE ORDER NO: 8			
ITEM NO	GROUP NO	STD ITEM	ITEM DESCRIPTION	UNIT MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE

47 ↓ 1002	01		CO 8-SURPLUS CRUSHING COSTS	L.S.	7,513.55	1.00	7,513.55
1002	02		CO 8-SURPLUS CRUSHING COSTS	L.S.	25,154.05	1.00	25,154.05

=====

32,667.60

=====