

Change Order - Minor Change

Contract Number 9390	Contract Title I-90 & I-82 - Ellensburg Vic. to Vantage Paving	Change Order Number 4
<p>Brief Description of Problem / Reason for Entitlement:</p> <p>Narrow traffic cones "candle sticks" were used to give traffic extra room in the areas where there was narrow roadway.</p> <p>It was agreed there was mutual benefit and WSDOT would share in the added cost.</p>		
<p>Justification of Cost:</p> <p>A cost of \$6,526.50 was agreed to.</p> <p>This was compared to the Engineer's estimate and determined to be reasonable.</p>		

Calculated By Patricia Crane			Date Oct 8, 2019		Checked By Patricia Crane			Date Oct 8, 2019		
Inspector Clint Bucknell			Date Jul 19, 2019		Work Started Jul 19, 2019			Work Completed Oct 24, 2019		
Item No.	Item	Group	Date	Unit	Quantity	RAM/QPL	Ledger no.	Post	Est. No.	
42	Minor Change	4	10/20/2019	L.S.	6,527.00	N/A	208	DKM 10-29-19 10/29/19	7	

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
 Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
 Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
 Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office



Change Order - Minor Change

Contract Number 9390	Contract Title I-90 & I-82 - Ellensburg Vic. to Vantage Paving	Federal Aid Number NHPP-HSIP-0903(076)
Change Order Number 4	Change Description MC-Add Traffic Control Devices	Date Oct 24, 2019
Region South Central Region	Project Engineer Jerry Wood	Phone Number 509-577-1859
Prime Contractor / Design-Builder Interstate Concrete & Asphalt Co.		

- ☒ Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
- ☐ Change proposed by Contractor / Design-Builder

Change Description

This minor change order provides compensation for the added cost to provide 48" Narrow Traffic Cones with double bases for temporary traffic control.

There is no change to contract time associated with this change order.



Original Contract Amount	Current Contract Amount	Est. Net Change This C.O.	Est. Revised Contract Amount
\$ 5,558,319.00	\$ 5,563,775.93	\$ 6,527.00	\$ 5,570,302.93

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

[Signature]
Patriela Crane

Date 10-28-19

Project Engineer's Signature for Execution:

[Signature]

Date 10-29-19

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

10/29/19