

Change Order - Minor Change

Contract Number 9390	Contract Title I-90 & I-82 - Ellensburg Vic. to Vantage Paving	Change Order Number 5
-------------------------	---	--------------------------

Brief Description of Problem / Reason for Entitlement:

After planing on I-82 there was sections which were delaminated. It was determined to mill the delaminated area to get to sound pavement prior to repaving.

Justification of Cost:

The Contract asked for 0.39/S.Y. additional for the planing. There were 30,366 S.Y. of pavement that was ground the additional depth for a total of \$11,831.

This was compared to the Engineer's Estimate and determined to be reasonable.

Calculated By Patricia Crane			Date Oct 25, 2019		Checked By Jerry Wood			Date Oct 25, 2019		
Inspector Jay Woods			Date Sep 25, 2019		Work Started Sep 16, 2019			Work Completed Sep 25, 2019		
Item No.	Item	Group	Date	Unit	Quantity	RAM/QPL	Ledger no.	Post	Ckg	Est. No.
42	Minor Change	4	10/20/2019	L.S.	11,831.00	N/A	209	10-29-19	<i>[Signature]</i>	7

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
 Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
 Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
 Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office



Change Order - Minor Change

Contract Number 9390	Contract Title I-90 & I-82 - Ellensburg Vic. to Vantage Paving	Federal Aid Number NHPP-HSIP-0903(076)
Change Order Number 5	Change Description MC-Additional Planing Depth	Date Sep 13, 2019
Region South Central Region	Project Engineer Jerry Wood	Phone Number 509-577-1859
Prime Contractor / Design-Builder Interstate Concrete & Asphalt Co.		

- ☒ Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
- ☐ Change proposed by Contractor / Design-Builder

Change Description

Description:

This minor change order provides compensation for the added work required to plane bituminous pavement 0.03" deeper than specified in order to remove delaminated material.

Replacing HMA will be paid for under the original bid item.

Material Requirements:

There are no material requirements associated with this change order.

Construction Requirements:

Planing Bituminous Pavement shall be in accordance with Section 5-04.3(14)

Contract Time:

There is no change to contract time associated with this change order.



Original Contract Amount	Current Contract Amount	Est. Net Change This C.O.	Est. Revised Contract Amount
\$ 5,558,319.00	\$ 5,570,302.93	\$ 11,831.00	\$ 5,582,133.93

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

[Signature]

Date 10-28-19

Project Engineer's Signature for Execution:

[Signature] Patricia Crane

Date 10-29-19

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

10/29/19