



**Washington State
Department of Transportation**

Field Note Record

Contract No. 9667	Station 	Mile/Line: MP 79.47 North Scale Pit	Staked by O'Bunco Engineerin...	Date 6/14/2021
Calculated by Jon Lund	Date 11/5/2021	Work Started Date 7/6/2021	Work Completed Date 	
Inspector Jon Lund	Date 10/6/2021	Reviewed by Clint Bucknell	Date 11/8/2021	
Checked by Dean A. Long	Date 11/10/2021	Materials Mgr. Rob Florence	Date 11/18/2021	Materials <u>Yes</u>

Bid Item 5

NORTH SCALE PIT REPLACEMENT

Group # 1

Lump Sum (L.S)

Estimate # 5

\$/Unit: 290,545.00 North Scale Pit Only

Date / Station / Calc / Quantity

10-6-21-21 to 11-5-21

ESTIMATE #5					
		%		Total %	Total Paid
	Amount	Complete	Amount Due	Complete	to Date
Footing Slab	\$67,200.00		\$0.00	100.00%	\$67,200.00
Retaining Walls	\$81,900.00		\$0.00	100.00%	\$81,900.00
Plinth Blocks	\$10,500.00		\$0.00	100.00%	\$10,500.00
Scale Deck	\$18,000.00	100.00%	\$18,000.00	100.00%	\$18,000.00
Approach Slabs	\$21,000.00	100.00%	\$21,000.00	100.00%	\$21,000.00
Steel Reinforcing Bar	\$37,380.00	45.00%	\$16,821.00	100.00%	\$37,380.00
Weigh Frame	\$54,565.00		\$0.00	100.00%	\$54,565.00
	\$290,545.00		\$55,821.00		\$290,545.00

See attached spreadsheet.

Okay to pay = \$ 55,821.00

Activity Summary:

10-5-21 Added missed quantity of (64) 3/4" x 2" bolt in Estimate 4;

10-6-21 Loosely placed ~8 ply form like panels and stacked several 4"x6" timbers on the bottom of the floor;

10-7-21 Placed ~14' x 3' x 0.5' (0.78 CY) of CSBC over pipe zone bedding east of east end wall;

10-11-21 Placed another ~14' x 3' x 0.5' (0.78 CY) of CSBC over the 1st lift east of east end wall;

Formed the west approach slab;

Final graded the base for the east approach slab, compacted and tested the CSBC over the pipe zone bedding (3rd lift of 8 inches); 30' x 3' x 0.67 (2.23 CY) 4.13 Tons;

Formed the east approach slab;

10-13-21 Drilled (8) 7/8 in. diam. holes in each pavement seat per plan sheet S10.

10-14-21 Drilled 15 dowel holes in the north east paved lane concrete...one hole too many;

Built falsework cribbing;

10-15-21 Installed Approach Slab Rebar

NW Bar:

#4 (6) 14'-8" = 59 LBS

#8 (21) 20'-2" = 1131 LBS

#5 (28) 14'-8" = 428 LBS

NE Bar:

#4 (6) 14'-8" = 59 LBS

#8 (21) 20'-2" = 1131 LBS

#5 (28) 14'-8" = 428 LBS

Day Total = 3,236 LBS

Drilled dowel bar holes for the north west and south east and west approach slabs; Not complete;

10-18-21 Set in place all 28 dowel bar pvc sleeves and stainless steel dowel bars;

Continued building the falsework cribbing;

Laid out roofing felt over both pavement seats; 15' long by 10" wide = 12.45 Square Feet x 2 = 24.9 Sq. Ft.

Installed polystyrene against pavement seat faces; 15' x 0.71' = 10.6 Sq. Ft. x 2 = 21.2 Sq. Ft.

Installed 16 resin bonded anchors using Hilti RE100 epoxy but the tube sets were non-tested/approved lot;

10-19-21 Installed Approach Slab Top Mats

NW Bar:

#5 (17) 14'-8" = 260 LBS

#6 (37) 20'-2" x 7" = 1153 LBS
 #5 U-Bar (37) 1' x 7.5" x 1' = 100 LBS

NE Bar:
 #5 (17) 14'-8" = 260 LBS
 #6 (37) 20'-2" x 7" = 1153 LBS
 #5 U-Bar (37) 1' x 7.5" x 1' = 100 LBS

Total = 3,026 LBS

10-19-21 Installed (16) resin bonded anchors;
 Installed (68) falsework galvanized brackets which include nuts and threaded J-bolts and transverse threaded rods;

Used 6.5 oz. of Zinc It to coat falsework brackets, threaded attachments and nut and deck coping;

10-20-21 Replaced dobes with (25) 9-1/4" plastic chairs in the east approach slab top mat;

10-21-21 Replaced dobes with (25) 9-1/4" plastic chairs in the west approach slab top mat;
 Poured both approach slabs with 4000 A cement concrete;
 Applied curing compound;

Installed all chromium deck rebar including chairs:

Scale Deck Bottom Mats
 NW and NE Bar:
 #9 (42) 11'-9" = 1678 LBS
 #5 (26) 19'-8" = 533.5 LBS
 #5 (8) 7'-0" = 58.5 LBS

Scale Deck Top Mats
 NW and NE Bar:
 #5 (60) 11'-9" = 735 LBS
 #5 (26) 19'-8" = 533.5 LBS
 #5 (8) 7'-0" = 58.5 LBS

2" plastic chair strips
 NW Deck = 38
 NE Deck = 32

10-26-21 Poured 15 CY of 4000D cement concrete for the two scale decks;

Shipment Tag/Stamp # Make/Model/Product #


Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name / Model Type	RAMS/QP L Ref. No.	Code	Basis of Accept	Acceptance			
							Used Y/N	FNR # (Office Use)	Date	Quan.
005.06	High Strength Bolts	Jinn Her		RAM-0013.1	7 1, 2, 5	Mfr. Certificate of Compliance per Stnd. Spec. 1-06.3	Y	FNR-0161	10-5-21	64 EACH
005.12.02	Rebar-Deformed Steel Bars	Nucor Steel		QPL-0011	221 5	Manufacturer's Certification of Compliance with Certified Mill Test Reports each shipment	Y	FNR-0162	10-15-21	3,236 LBS
005.12.05.07	Other 15 LB. Felt	Warrior Roofing Mfg.	15Lb.	RAM-0024	8	VISUAL	Y	FNR-0163	10-18-21	24.9 Sq. Ft.
005.12.06.02	Expandable Polystyrene	Owens Corning	Formular 250 XPS	RAM-0002.2	8	Acceptance per 9-1.1D of Const. Manual (PE Option for Approval/Acceptance)	Y	FNR-0164	10-18-21	20.2 Sq. Ft.
005.12.05.08	Dowel Bars for PCCP	Portland Bolt & Manufacturing		RAM-0028	7 2	Mfr. Certificate of Compliance per Stnd. Spec. 1-06.3	Y	FNR-0165	10-18-21	28 EACH
		Valley Nut & Bolt			7		Y	FNR-0166	10-18-21	16 EACH

005.12.05.01	Bridge Approach Slab Type B Anchors			RAM-0025	2					
005.03.01	Epoxy Bonding Agent Type IV	Hilti	HIT-RE 100	QPL-0009	1125	Satisfactory test report from State Materials Laboratory	Y	FNR-0167	10-18-21	2.5 SETS
005.12.05.04	Unfinished Bolts	Valley Nut & Bolt		QPL-0034	2215		Y	FNR-0168	10-18-2021	16 EACH
005.11.08	South Central Region Special Gamco Hanger Bracket	Tacoma Screw		RAM-0030.3	72	Proposal accepted G.Swett	Y		10-19-21	68 BRACKETS
005.11.08	South Central Region Special Falsework Nut 3/4"	Tacoma Screw		RAM-0030.2	72	Proposal accepted G.Swett	Y		10-19-21	136 NUTS
005.11.08	South Central Region Special Falsework Rod 3/4"	Tacoma Screw		RAM-0030.1	72	Proposal accepted G.Swett	Y		10-19-21	56 J-BOLTS
005.11.08	South Central Region Special Falsework Rod 3/4"	Tacoma Screw		RAM-0030.1	72	Proposal accepted G.Swett	Y		10-19-21	6 THREADE...
005.11.08.01	Other Cold Galvenizing Spray	CRC Industries	Zinc-It	QPL-0035	3111	Visual	Y		10-19-21	6.5 OZ.
005.12.03	Epoxy Coated Rebar	Western Coatings Inc.		QPL-0013	5110	'APPROVED FOR SHIPMENT' Tag/Stamp	Y		10-19-21	3,026 LBS
005.12.03.01	Rebar Plastic Support Devices	Dayton Superior	Aztec Tower Chair	QPL-0036	3101	VISUAL	Y		10-20-21	25 EACH
005.12.03.01	Rebar Plastic Support Devices	Dayton Superior	Aztec Tower Chair	QPL-0036	3101	VISUAL	Y		10-21-21	25 EACH
005.12.07.01	Concrete Class 4000A w/ air	ECP Cle Elum Plant	302M	RAM-0023.1	1, 2	Acceptance per Stnd. Spec. 6-02.3 (5)	Y		10-21-21	30 CY
005.12.07.09	Liquid Membrane Curing Compounds	W.R. Meadows	1100-Clear	QPL-0050	1115	Satisfactory test report from State Materials Laboratory for each lot	Y		10-21-21	2.5 GALS
005.02	Rebar-Deformed Steel Bars	Cascade Steel	CS 100	RAM-0026	2, 8	Manufacturer's Certification of Compliance with Certified Mill Test Reports each shipment	Y		10-21-21	3,597 LBS
005.12.03.01	Rebar Plastic Support Devices	Dayton Superior	E-Z Chairs	QPL-0037	3101	VISUAL	Y		10-21-21	70 EACH
005.12.07.01	Concrete Class 4000A w/ air	ECP Cle Elum Plant	302M	RAM-0023.1	1, 2		Y		10-26-21	15 CY


						Acceptance per Std. Spec. 6-02.3 (5)					

Item Num	Item Description	Grp	Date Work Completed	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0005	NORTH SCALE PIT REPLACEMENT	01	11/5/21	L.S.	55,82...	046	DAL	11/12/21	EK	11/17/21	5

Attachments



Lump Sum Bid Item Tracking Sheet.xlsx
Microsoft Excel Worksheet
84.4 KB



9667 Weigh Scale Parts List for FNRs.xlsx
Microsoft Excel Worksheet
14.3 KB

DOT Form IP 422-635ER EF
Revised 4/2009

9667 I-90 / CLE ELUM VICINITY WB WEIGH STATION - PRESERVATIC
SCALE PIT LOAD CELL, WEIGH FRAME AND DECK COPING PARTS LIS

Item	QTY	Description
1	16	PLate 1" x 16" 22"
2	16	PLate 1" x 10" 15 1/2"
3	16	PLate 1" x 8" 16"
4	16	PLate 1" x 8" 9"
5	16	PLate 1" x 8" 8"
6	16	PLate 1" x 8" 8"
7	32	PLate 1/2" x 4" 4"
8	32	PLate 1/2" x 4" 22 9/16"
9	32	PLate 1/2" x 4" 22 9/16"
10	4	Angle 3" X 3" X 1/2"
11	4	Angle 3" X 3" X 1/4"
12	8	C Channel 8" X 11.5
13	8	C Channel 8" X 11.5 141 9/16"
14	8	W Beam 24" X 84 238"
15	16	W Beam 14" X 38 107 1/4"
16	8	T Shape 6 X 13 84 1/4"
17	8	T Shape 6 X 13 84 1/4"
18	16	SQ SOLID BAR 4" X 4" 7"
19	8	Flat Bar 1" X 1/2"
20	8	Flat Bar 1" X 1/2" 143"
21	920	1/2" STUD SHEAR CONNECTOR 5"
22	640	1" STUD SHEAR CONNECTOR 5"
23	96	1 1/8" THREADED ROD - ANCHOR 15"
24	32	1 1/8"-7 HHCS BOLT - CHECK BOLT 6"
25	64	3/4"-10 HHCS BOLT 3"
26	32	3/4"-10 HHCS BOLT 1 3/4"
27	128	3/4"-10 HHCS BOLT 2"
28	16	3/8"-16 HHCS BOLT 1 1/2"
29	16	3/8"-16 HHCS BOLT 3/4"
30	96	1 1/8"-7 HEX NUT @ ANCHORS
30	192	1 1/8"-7 HEX NUT @ ANCHORS
31	32	1 1/8"-7 HEX NUT @ CHECK BOLTS
32	32	1 1/8"-7 HEX JAMB NUT @ CHECK BOLTS
33	64	3/4"-10 HEX NUT
34	128	3/4"-10 HEX NUT
35	16	3/8"-16 HEX NUT
36	96	1 1/8" WASHER
37	256	3/4" WASHER
38	16	3/8" WASHER
39	64	3/4" LOCK WASHER
40	16	Angle 3" X 3" X 1/4"
41	16	Angle 3" X 3" X 1/4"

42	16	Angle 3" X 3" X 1/4"
----	----	----------------------

ON
T

Location	RAM
Bottom Plate Load Cell Assy. G4	6.2
Intermediate Plate under Check Plate Assy. G4	6.2
Bottom Plate under Load Cell G4	6.2
Flange Welded to Main Beam Girder E4/F4	6.2
Flange Welded to Main Beam Girder E4/F4	6.2
Plate under Beam on top of Load Cell G4	6.2
Flange Welded to Main Beam Girder E4/F4	6.1
Punched Web Plates welded to Main Girder	6.1
Web Plates Welded to Main Girder	6.1
End Pit Coping Angle K5	6.4
Side Pit Coping Angle L5	6.6
Side Deck Coping C Channel Weigh Frame J5	6.5
End Deck Coping C Channel Weigh Frame H5	6.5
Main Beam Girder Weigh Frame D4	12.1
Cross W Beam Weigh Frame B2	12.2
Triangle T Shape Weigh Frame C3	12.2
Triangle T Shape Weigh Frame C3	12.2
Load Cell Assy.	11.1
Welded to Deck Coping Assy. H5	6.3
Welded to Deck Coping Assy. J5	6.3
Weld Studs All Copping Assy.	8.1
Weld Studs All Copping Assy.	8.2
Stainless Threaded Anchor Rod G4	11.4
Load Cell Assy. Check Bolt	11.4
Plate Bolt Load Cell to Beam Flange G4	11.4
BottomLoad Cell Plate Bolt	11.5
Flange Beam Connector Bolt B2	13.1
Load Cell Assy. Ground Bolt on Main Beam G4	13.1
Load Cell Assy Bottom Plate Ground Bolt G4	19
Stainless Threaded Anchor Rod Nut G4	14.2
Stainless Threaded Anchor Rod Nut G4	14.2
Load Cell Assy. Check Bolt Nut G4	14.2
Load Cell Assy. Check Bolt Jam Nut G4	14.2
Load Cell to Main Beam Nut G4	14.3
Flange Beam Connector Nut B2	20
Load Cell Assy. Ground Nut on Beam G4	14.4
Threaded Anchor Rod Nut G4	15.3
Flange Beam Connector Washer B2	13.2
Load Cell Assy. Ground Washer on Beam G4	15.1
Load Cell to Main Beam Washer G4	14.5
Anchor Rod Angle 19"	6.6
Anchor Rod Angle 19"	6.6

REMOVE 20 from Estimate 4 for BI 5 & 6

Need to add 64 to Estimate 5 for BI 5 & 6

Need to add 64 to Estimate 5 for BI 6

Anchor Rod Angle 15"	6.6
----------------------	-----

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION**Item 2 - Removing Existing Sturcture**

Lump Sum Amount - \$ 69,619.00

Plan Sheet S1 Shows Extents of Removal which does

ESTIMATE #1

	Amount	% Complete	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00	50.00%	\$17,500.00
Scale Pit Approach Slabs	\$10,400.00	15.00%	\$1,560.00
Sidewalk, Curb and Gutter	\$1,800.00	30.00%	\$540.00
Scale Pit Steel Frames & Internal Components	\$22,419.00	50.00%	\$11,209.50
	\$69,619.00		\$30,809.50

ESTIMATE #2

	Amount	% Complete	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00		\$0.00
Scale Pit Approach Slabs	\$10,400.00	15.00%	\$1,560.00
Sidewalk, Curb and Gutter	\$1,800.00	50.00%	\$900.00
Scale Pit Steel Frames & Internal Components	\$22,419.00		\$0.00
	\$69,619.00		\$2,460.00

ESTIMATE #3

	Amount	% Complete	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00	50.00%	\$17,500.00
Scale Pit Approach Slabs	\$10,400.00		\$0.00
Sidewalk, Curb and Gutter	\$1,800.00		\$0.00
Scale Pit Steel Frames & Internal Components	\$22,419.00	50.00%	\$11,209.50
	\$69,619.00		\$28,709.50

ESTIMATE #4

	Amount	% Complete	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00		\$0.00
Scale Pit Approach Slabs	\$10,400.00	35.00%	\$3,640.00
Sidewalk, Curb and Gutter	\$1,800.00	20.00%	\$360.00
Scale Pit Steel Frames & Internal Components	\$22,419.00		\$0.00
	\$69,619.00		\$4,000.00

ESTIMATE #5

	Amount	% Complete	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00		\$0.00
Scale Pit Approach Slabs	\$10,400.00	35.00%	\$3,640.00
Sidewalk, Curb and Gutter	\$1,800.00		\$0.00
Scale Pit Steel Frames & Internal Components	\$22,419.00		\$0.00

\$69,619.00

\$3,640.00

ESTIMATE #6

	% Complete	
	Amount	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00	\$0.00
Scale Pit Approach Slabs	\$10,400.00	\$0.00
Sidewalk, Curb and Gutter	\$1,800.00	\$0.00
Scale Pit Steel Frames & Internal Components	\$22,419.00	\$0.00
	\$69,619.00	\$0.00

ESTIMATE #7

	% Complete	
	Amount	Amount Due
Scale Pit Concrete Slabs/Walls/Plinths	\$35,000.00	\$0.00
Scale Pit Approach Slabs	\$10,400.00	\$0.00
Sidewalk, Curb and Gutter	\$1,800.00	\$0.00
Scale Pit Steel Frames & Internal Components	\$22,419.00	\$0.00
	\$69,619.00	\$0.00

; not include shoring extents.

Total % Complete	Total Paid to Date
50.00%	\$17,500.00
15.00%	\$1,560.00
30.00%	\$540.00
50.00%	\$11,209.50
	\$30,809.50

Total % Complete	Total Paid to Date
50.00%	\$17,500.00
30.00%	\$3,120.00
80.00%	\$1,440.00
50.00%	\$11,209.50
	\$33,269.50

Total % Complete	Total Paid to Date
100.00%	\$35,000.00
30.00%	\$3,120.00
80.00%	\$1,440.00
100.00%	\$22,419.00
	\$61,979.00

Total % Complete	Total Paid to Date
100.00%	\$35,000.00
65.00%	\$6,760.00
100.00%	\$1,800.00
100.00%	\$22,419.00
	\$65,979.00

Total % Complete	Total Paid to Date
100.00%	\$35,000.00
100.00%	\$10,400.00
100.00%	\$1,800.00
100.00%	\$22,419.00

\$69,619.00



Total % Complete	Total Paid to Date
100.00%	\$35,000.00
100.00%	\$10,400.00
100.00%	\$1,800.00
100.00%	\$22,419.00
	\$69,619.00



Total % Complete	Total Paid to Date
100.00%	\$35,000.00
100.00%	\$10,400.00
100.00%	\$1,800.00
100.00%	\$22,419.00
	\$69,619.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION**Item 3 - Scale Pit Drainage**

Lump Sum Amount - \$ 14,000.00

ESTIMATE #1

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00	0.00%	\$0.00
Sump Pumps & Piping	\$2,000.00	0.00%	\$0.00
Drain Pipe	\$2,500.00	0.00%	\$0.00
	<u>\$14,000.00</u>		<u>\$0.00</u>

ESTIMATE #2

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00	50.00%	\$4,750.00
Sump Pumps & Piping	\$2,000.00		\$0.00
Drain Pipe	\$2,500.00	20.51%	\$512.82
	<u>\$14,000.00</u>		<u>\$5,262.82</u>

ESTIMATE #3

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00	50.00%	\$4,750.00
Sump Pumps & Piping	\$2,000.00		\$0.00
Drain Pipe	\$2,500.00	20.83%	\$520.83
	<u>\$14,000.00</u>		<u>\$5,270.83</u>

ESTIMATE #4

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00		\$0.00
Sump Pumps & Piping	\$2,000.00		\$0.00
Drain Pipe	\$2,500.00	7.48%	\$187.02
	<u>\$14,000.00</u>		<u>\$187.02</u>

ESTIMATE #5

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00		\$0.00
Sump Pumps & Piping	\$2,000.00		\$0.00
Drain Pipe	\$2,500.00	51.17%	\$1,279.25
	<u>\$14,000.00</u>		<u>\$1,279.25</u>

ESTIMATE #6

	Amount	% Complete	Amount Due
--	--------	---------------	------------

Type 1 Catch Basins	\$9,500.00	\$0.00
Sump Pumps & Piping	\$2,000.00	\$0.00
Drain Pipe	<u>\$2,500.00</u>	<u>\$0.00</u>
	\$14,000.00	\$0.00

ESTIMATE #7

	Amount	% Complete	Amount Due
Type 1 Catch Basins	\$9,500.00		\$0.00
Sump Pumps & Piping	\$2,000.00		\$0.00
Drain Pipe	<u>\$2,500.00</u>		<u>\$0.00</u>
	\$14,000.00		\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
50.00%	\$4,750.00
0.00%	\$0.00
20.51%	\$512.82
	\$5,262.82

Total % Complete	Total Paid to Date
100.00%	\$9,500.00
0.00%	\$0.00
41.35%	\$1,033.65
	\$10,533.65

Total % Complete	Total Paid to Date
100.00%	\$9,500.00
0.00%	\$0.00
48.83%	\$1,220.67
	\$10,720.67

Total % Complete	Total Paid to Date
100.00%	\$9,500.00
0.00%	\$0.00
100.00%	\$2,499.92
	\$11,999.92

Total % Complete	Total Paid to Date
---------------------	-----------------------

100.00%	\$9,500.00
0.00%	\$0.00
100.00%	<u>\$2,499.92</u>
	\$11,999.92



Total % Complete	Total Paid to Date
100.00%	\$9,500.00
0.00%	\$0.00
100.00%	<u>\$2,499.92</u>
	\$11,999.92

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION**Item 4 - Shoring or Extra Excavation CL. A**

Lump Sum Amount - \$ 30,000.00

ESTIMATE #1

	Amount	% Complete	Amount Due
Engineering	\$5,000.00	100.00%	\$5,000.00
Install Shoring North Pit	\$10,000.00	100.00%	\$10,000.00
Remove Shoring North Pit	\$2,500.00	0.00%	\$0.00
Install Shoring South Pit	\$10,000.00	0.00%	\$0.00
Remove Shoring South Pit	\$2,500.00	0.00%	\$0.00
	<u>\$30,000.00</u>		<u>\$15,000.00</u>

ESTIMATE #2

	Amount	% Complete	Amount Due
Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00		\$0.00
Install Shoring South Pit	\$10,000.00	5.00%	\$500.00
Remove Shoring South Pit	\$2,500.00		\$0.00
	<u>\$30,000.00</u>		<u>\$500.00</u>

ESTIMATE #3

	Amount	% Complete	Amount Due
Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00	15.00%	\$375.00
Install Shoring South Pit	\$10,000.00	95.00%	\$9,500.00
Remove Shoring South Pit	\$2,500.00		\$0.00
	<u>\$30,000.00</u>		<u>\$9,875.00</u>

ESTIMATE #4

	Amount	% Complete	Amount Due
Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00	85.00%	\$2,125.00
Install Shoring South Pit	\$10,000.00		\$0.00
Remove Shoring South Pit	\$2,500.00	5.00%	\$125.00
	<u>\$30,000.00</u>		<u>\$2,250.00</u>

ESTIMATE #5

	Amount	% Complete	Amount Due
--	--------	------------	------------

Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00		\$0.00
Install Shoring South Pit	\$10,000.00		\$0.00
Remove Shoring South Pit	<u>\$2,500.00</u>	95.00%	<u>\$2,375.00</u>
	\$30,000.00		\$2,375.00

ESTIMATE #6

	Amount	% Complete	Amount Due
Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00		\$0.00
Install Shoring South Pit	\$10,000.00		\$0.00
Remove Shoring South Pit	<u>\$2,500.00</u>		<u>\$0.00</u>
	\$30,000.00		\$0.00

ESTIMATE #7

	Amount	% Complete	Amount Due
Engineering	\$5,000.00		\$0.00
Install Shoring North Pit	\$10,000.00		\$0.00
Remove Shoring North Pit	\$2,500.00		\$0.00
Install Shoring South Pit	\$10,000.00		\$0.00
Remove Shoring South Pit	<u>\$2,500.00</u>		<u>\$0.00</u>
	\$30,000.00		\$0.00

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$15,000.00

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
0.00%	\$0.00
5.00%	\$500.00
0.00%	\$0.00
	\$15,500.00

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
15.00%	\$375.00
100.00%	\$10,000.00
0.00%	\$0.00
	\$25,375.00

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
100.00%	\$2,500.00
100.00%	\$10,000.00
5.00%	\$125.00
	\$27,625.00

Total % Complete	Total Paid to Date
---------------------	-----------------------

100.00%	\$5,000.00
100.00%	\$10,000.00
100.00%	\$2,500.00
100.00%	\$10,000.00
100.00%	\$2,500.00
	<u>\$30,000.00</u>

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
100.00%	\$2,500.00
100.00%	\$10,000.00
100.00%	\$2,500.00
	<u>\$30,000.00</u>

Total % Complete	Total Paid to Date
100.00%	\$5,000.00
100.00%	\$10,000.00
100.00%	\$2,500.00
100.00%	\$10,000.00
100.00%	\$2,500.00
	<u>\$30,000.00</u>

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION**Item 5 - North Scale Pit Replacement**

Lump Sum Amount - \$ 290,545.00

ESTIMATE #1

	% Complete		Amount Due
	Amount		
Footing Slab	\$67,200.00	0.00%	\$0.00
Retaining Walls	\$81,900.00	0.00%	\$0.00
Plinth Blocks	\$10,500.00	0.00%	\$0.00
Scale Deck	\$18,000.00	0.00%	\$0.00
Approach Slabs	\$21,000.00	0.00%	\$0.00
Steel Reinforcing Bar	\$37,380.00	0.00%	\$0.00
Weigh Frame	\$54,565.00	0.00%	\$0.00
	<u>\$290,545.00</u>		<u>\$0.00</u>

ESTIMATE #2

	% Complete		Amount Due
	Amount		
Footing Slab	\$67,200.00	100.00%	\$67,200.00
Retaining Walls	\$81,900.00	50.00%	\$40,950.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00	50.00%	\$18,690.00
Weigh Frame	\$54,565.00		\$0.00
	<u>\$290,545.00</u>		<u>\$126,840.00</u>

ESTIMATE #3

	% Complete		Amount Due
	Amount		
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00	50.00%	\$40,950.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00		\$0.00
Weigh Frame	\$54,565.00		\$0.00
	<u>\$290,545.00</u>		<u>\$40,950.00</u>

ESTIMATE #4

	% Complete		Amount Due
	Amount		
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00	100.00%	\$10,500.00
Scale Deck	\$18,000.00		\$0.00

Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00	5.00%	\$1,869.00
Weigh Frame	<u>\$54,565.00</u>	100.00%	<u>\$54,565.00</u>
	\$290,545.00		\$66,934.00

ESTIMATE #5

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00	100.00%	\$18,000.00
Approach Slabs	\$21,000.00	100.00%	\$21,000.00
Steel Reinforcing Bar	\$37,380.00	45.00%	\$16,821.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$55,821.00

ESTIMATE #6

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00		\$0.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$0.00

ESTIMATE #7

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00		\$0.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
100.00%	\$67,200.00
50.00%	\$40,950.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
50.00%	\$18,690.00
0.00%	\$0.00
	\$126,840.00

Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
50.00%	\$18,690.00
0.00%	\$0.00
	\$167,790.00

Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
0.00%	\$0.00

0.00%	\$0.00
55.00%	\$20,559.00
100.00%	<u>\$54,565.00</u>
	\$234,724.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION**Item 6 - South Scale Pit Replacement**

Lump Sum Amount - \$ 290,545.00

ESTIMATE #1

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00	0.00%	\$0.00
Retaining Walls	\$81,900.00	0.00%	\$0.00
Plinth Blocks	\$10,500.00	0.00%	\$0.00
Scale Deck	\$18,000.00	0.00%	\$0.00
Approach Slabs	\$21,000.00	0.00%	\$0.00
Steel Reinforcing Bar	\$37,380.00	0.00%	\$0.00
Weigh Frame	\$54,565.00	0.00%	\$0.00
	<u>\$290,545.00</u>		<u>\$0.00</u>

ESTIMATE #2

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00	0.00%	\$0.00
Retaining Walls	\$81,900.00	0.00%	\$0.00
Plinth Blocks	\$10,500.00	0.00%	\$0.00
Scale Deck	\$18,000.00	0.00%	\$0.00
Approach Slabs	\$21,000.00	0.00%	\$0.00
Steel Reinforcing Bar	\$37,380.00	0.00%	\$0.00
Weigh Frame	\$54,565.00	0.00%	\$0.00
	<u>\$290,545.00</u>		<u>\$0.00</u>

ESTIMATE #3

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00	25.00%	\$9,345.00
Weigh Frame	\$54,565.00		\$0.00
	<u>\$290,545.00</u>		<u>\$9,345.00</u>

ESTIMATE #4

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00	100.00%	\$67,200.00
Retaining Walls	\$81,900.00	100.00%	\$81,900.00
Plinth Blocks	\$10,500.00	100.00%	\$10,500.00
Scale Deck	\$18,000.00		\$0.00

Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00	30.00%	\$11,214.00
Weigh Frame	<u>\$54,565.00</u>	100.00%	<u>\$54,565.00</u>
	\$290,545.00		\$225,379.00

ESTIMATE #5

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00	100.00%	\$18,000.00
Approach Slabs	\$21,000.00	100.00%	\$21,000.00
Steel Reinforcing Bar	\$37,380.00	45.00%	\$16,821.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$55,821.00

ESTIMATE #6

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00		\$0.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$0.00

ESTIMATE #7

	Amount	% Complete	Amount Due
Footing Slab	\$67,200.00		\$0.00
Retaining Walls	\$81,900.00		\$0.00
Plinth Blocks	\$10,500.00		\$0.00
Scale Deck	\$18,000.00		\$0.00
Approach Slabs	\$21,000.00		\$0.00
Steel Reinforcing Bar	\$37,380.00		\$0.00
Weigh Frame	<u>\$54,565.00</u>		<u>\$0.00</u>
	\$290,545.00		\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
25.00%	\$9,345.00
0.00%	\$0.00
	\$9,345.00

Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
0.00%	\$0.00

0.00%	\$0.00
55.00%	\$20,559.00
100.00%	<u>\$54,565.00</u>
	\$234,724.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00



Total % Complete	Total Paid to Date
100.00%	\$67,200.00
100.00%	\$81,900.00
100.00%	\$10,500.00
100.00%	\$18,000.00
100.00%	\$21,000.00
100.00%	\$37,380.00
100.00%	<u>\$54,565.00</u>
	\$290,545.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control

Lump Sum Amount - \$ 5,000.00

Unit Price	Working Days	Amount Due
\$50.00	13	\$650.00
\$50.00	25	\$1,250.00
\$50.00	21	\$1,050.00
\$50.00	21	\$1,050.00
\$50.00	20	\$1,000.00
\$50.00		\$0.00
\$50.00		\$0.00
	100	

Est. #	Total % Complete	Total Paid to Date
1	13.00%	\$650.00
2	38.00%	\$1,900.00
3	59.00%	\$2,950.00
4	80.00%	\$4,000.00
5	100.00%	\$5,000.00
6	100.00%	\$5,000.00
7	100.00%	\$5,000.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying

Lump Sum Amount - \$ 9,000.00

	Amount	% Complete	Amount Due
Survey North Scale Pit	\$4,500.00	50.00%	\$2,250.00
Survey South Scale Pit	\$4,500.00	50.00%	\$2,250.00
Survey North Scale Pit	\$4,500.00	10.00%	\$450.00
Survey South Scale Pit	\$4,500.00	0.00%	\$0.00
Survey North Scale Pit	\$4,500.00	15.00%	\$675.00
Survey South Scale Pit	\$4,500.00	25.00%	\$1,125.00
Survey North Scale Pit	\$4,500.00	5.00%	\$225.00
Survey South Scale Pit	\$4,500.00	5.00%	\$225.00
Survey North Scale Pit	\$4,500.00	20.00%	\$900.00
Survey South Scale Pit	\$4,500.00	20.00%	\$900.00
Survey North Scale Pit	\$4,500.00		\$0.00
Survey South Scale Pit	\$4,500.00		\$0.00

Est. #	Total % Complete	Total Paid to Date
1	50.00%	\$2,250.00
1	50.00%	\$2,250.00
2	60.00%	\$2,700.00
2	50.00%	\$2,250.00
3	75.00%	\$3,375.00
3	75.00%	\$3,375.00
4	80.00%	\$3,600.00
4	80.00%	\$3,600.00
5	100.00%	\$4,500.00
5	100.00%	\$4,500.00
6	100.00%	\$4,500.00
6	100.00%	\$4,500.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying

Lump Sum Amount - \$ 1,000.00

Amount	% Complete	Amount Due
\$1,000.00	0.00%	\$0.00
\$1,000.00	0.00%	\$0.00
\$1,000.00	0.00%	\$0.00
\$1,000.00	0.00%	\$0.00
\$1,000.00	0.00%	\$0.00
\$1,000.00		\$0.00
\$1,000.00		\$0.00

Est. #	Total % Complete	Total Paid to Date
1	0.00%	\$0.00
2	0.00%	\$0.00
3	0.00%	\$0.00
4	0.00%	\$0.00
5	0.00%	\$0.00
6	0.00%	\$0.00
7	0.00%	\$0.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN

Lump Sum Amount - \$ 500.00

Amount	% Complete	Amount Due
\$500.00	100.00%	\$500.00
\$1,000.00		\$0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and equipment called for in the plan are mobilized to the project.

The lump sum payment for the "SPCC Plan" shall be full pay for all costs associated with creating and updating the accepted SPCC Plan, and all costs associated with the set up of prevention measures and for implementing the current SPCC Plan as required by this Specification.

Est. #	Total % Complete	Total Paid to Date
1	100.00%	\$500.00
2	100.00%	\$500.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System

Lump Sum Amount - \$ 1,000.00

Amount	% Complete	Amount Due
\$1,000.00	0.00%	\$0.00
\$1,000.00	0.00%	\$0.00
\$1,000.00	25.00%	\$250.00
\$1,000.00	25.00%	\$250.00
\$1,000.00	50.00%	\$500.00
\$1,000.00		\$0.00
\$1,000.00		\$0.00

Contract Provisions Page 23

33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35

36 "Electronic Ticketing System", lump sum.

37 The lump sum contract price for "Electronic Ticketing System" shall be full pay

38 for all costs related to providing all equipment, information, and reporting. All

39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.

Est. #	Total % Complete	Total Paid to Date
1	0.00%	\$0.00
2	0.00%	\$0.00
3	25.00%	\$250.00
4	50.00%	\$500.00
5	100.00%	\$1,000.00
6	100.00%	\$1,000.00
7	100.00%	\$1,000.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention

Lump Sum Amount - \$ 2,500.00

Unit Price	Working Days	Amount Due
\$25.00	13	\$325.00
\$25.00	25	\$625.00
\$25.00	21	\$525.00
\$25.00	21	\$525.00
\$25.00	20	\$500.00
\$25.00		\$0.00
\$25.00		\$0.00
	100	

Est. #	Total % Complete	Total Paid to Date
1	13.00%	\$325.00
2	38.00%	\$950.00
3	59.00%	\$1,475.00
4	80.00%	\$2,000.00
5	100.00%	\$2,500.00
6	100.00%	\$2,500.00
7	100.00%	\$2,500.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item - CO 2 - Added Pit Preparation

Lump Sum Amount - \$ 10,000.00

Group 01

ESTIMATE #4

%		
Amount	Complete	Amount Due
\$10,000.00		\$0.00
\$10,000.00		\$0.00

ESTIMATE #5

%		
Amount	Complete	Amount Due
\$10,000.00		\$0.00
\$10,000.00		\$0.00

ESTIMATE #6

%		
Amount	Complete	Amount Due
\$10,000.00		\$0.00
\$10,000.00		\$0.00

ESTIMATE #7

%		
Amount	Complete	Amount Due
\$10,000.00		\$0.00
\$10,000.00		\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
	\$0.00

9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item -

Lump Sum Amount - \$

ESTIMATE #1

% Complete		
Amount		Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00

ESTIMATE #2

% Complete		
Amount		Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00

ESTIMATE #3

% Complete		
Amount		Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00

ESTIMATE #4

% Complete		
Amount		Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00

\$0.00	\$0.00
\$0.00	\$0.00
<u>\$0.00</u>	<u>\$0.00</u>
\$0.00	\$0.00

ESTIMATE #5

%		
Amount	Complete	Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
<u>\$0.00</u>		<u>\$0.00</u>
\$0.00		\$0.00

ESTIMATE #6

%		
Amount	Complete	Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
<u>\$0.00</u>		<u>\$0.00</u>
\$0.00		\$0.00

ESTIMATE #7

%		
Amount	Complete	Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
<u>\$0.00</u>		<u>\$0.00</u>
\$0.00		\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	\$0.00

Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00

0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	<hr/>
	\$0.00



Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	<hr/>
	\$0.00



Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	<hr/>
	\$0.00



Total % Complete	Total Paid to Date
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
0.00%	\$0.00
	<hr/>
	\$0.00

Item -

Unit Price	Working Days	Amount Due
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
\$0.00		\$0.00
	<hr/>	
	0	

Est. #	Total % Complete	Total Paid to Date
1	0.00%	\$0.00
2	0.00%	\$0.00
3	0.00%	\$0.00
4	0.00%	\$0.00
5	0.00%	\$0.00
6	0.00%	\$0.00
7	0.00%	\$0.00