Washington State Department of Transportation

Daily Work Quantities

Contract No.	Prime Contractor	Subcontractor	Date
8127	Atkinson	SPM	9-11-19

BI	Description	Location (Line, lt, rt, nb, etc, sta)	Quantity State	Quantity Contractor	Notes	Date Paid
COG-1	Skip line (CO-11)	Westbound		6,708		
COG-2	Grooved Plastic line (CO-11)	Eastbound and Westbound		9,253	Yellow and white mark	
					Kevin Kidwell - Atkinson	
					Ryan Goget - SPM	

Tray Benedict - SPM

WSDOT Inspector

Contractor

Washington State Department of Transportation

Daily Work Quantities

Contract No	Prime Contractor	Subcontractor	Date
8127	Atkinson	SPM	9-12-19

BI	Description	Location (Line, lt, rt, nb, etc, sta)	Quantity State	Quantity Contractor	Notes	Date Paid
259	Temp Paint Traffic switch	WB at The WB end EB at The west end		4,327	Traffic Switch Areas WB and EB	
160	Removing temp Paint			4717	WB Area	
C06-1	Skip's	westbound		7,760		
C06-2	6" yellow	westbound		9,461	6" yellow completed	
					Kevin Kidwell - Atkinson	
					Ryan Gugut - SPM	

Troy Benedict - SPM

WSDOT Inspector

Contractor

Washington State Department of Transportation

Daily Work Quantities

Contract No.	Prime Contractor	Subcontractor	Date
8127	Atkinson	SPM	9/13/19

BI	Description	Location (Line, lt, rt, nb, etc, sta)	Quantity State	Quantity Contractor	Notes	Date Paid
17	Removing Paint Line	IC - East		7835'		
253	Paint Line	+ west Bound		3296'		
C06-1	6" grooved Tape	" "		5040'		
C06-2	6" grooved Plastic	" "		11,019'		
					Kevin Kidwell - Atkinson	
					Ryan Gugel - SPM	

WSDOT Inspector

Jerry Benedict - SPM
Contractor

Washington State Department of Transportation

Daily Work Quantities

Contract No	Prime Contractor	Subcontractor	Date
8127	Atkinson	SPM	10/15/19

BI	Description	Location (Line, lt, rt, nb, etc, sta)	Quantity State	Quantity Contractor	Notes	Date Paid
CO6-2	6" Grooved	East Bound -		1717	white Fog Line	
	Plastic Line	BOP				
	(Atk - CO# 11)					
					Tony Richards - Atkinson	
					Gabe Dinelbiss - SPM	

WSDOT Inspector

Tray Benedict - SPM
Contractor