WSBIS Working Team Meeting 8/17/2016

Present: Roman, Bill B, Steve K, Heath, George, Rich
Phone: Larry and Margaret

Review minutes: We didn't review the minutes from previous meeting.

Announced Bill Bowman retiring and Will Bagley replacing him. Will starts 9/1/16 and Bill Departs 10/31/16, so there is 2 month transition time.

Plan to set up sharepoint issue review in mid-September, and to introduce Will Bagley at this forum.

Discussed details of how to obsolete local agency structures with merged database, and plan to update WSBIM Chapter 2 to fully describe process.

GFC will discuss allowing LP to control consultant accounts in WSBIS with Harvey.

GFC will finalize the best week in Jan-Feb 2017 to deploy the next version of WSBIS, then report back at the next meeting. The plan is to develop a complete development, testing and deployment schedule around this fixed date.

Next meeting scheduled for September 13, 2016.