

Department of Transportation  
Olympia, Washington 98504  
May 14, 2021

ATTENTION: All Submitters

**Request for Qualifications**

US 101 – Jefferson & Clallam County – Remove  
Fish Barriers

**Addendum No. 1**

The **Request for Qualifications** for this project is amended as follows:

1. In Section 3.2, **Procurement Schedule**, on page 3, Table 3.2 is revised to read as follows:

**Table 3.2**  
**Procurement Schedule**

Action	Dates
<b>Step 1 – SOQ Phase</b>	
RFQ Issue Date	5/10/2021
Voluntary Submitter's Meeting	5/17/2021
Deadline for Submitting RFQ Questions	<b>5/28[24]/2021</b>
Deadline for Requesting a WSDOT SFTP Username and Password	<b>6/3[5/27]/2021</b>
Deadline for WSDOT Response to RFQ Questions	<b>6/4[5/28]/2021</b>
SOQ Due Date	6/17[10]/2021
Notify Short Listed Submitters	7/21/2021
<b>Step 2 – Proposal Phase</b>	
Issue RFP	7/26/2021
Voluntary Proposer's Meeting	8/3/2021
ATC Submittal Deadline	9/17/2021
Deadline for Submitting Proposer questions	10/8/2021
Deadline for WSDOT Response to Proposer Questions	10/15/2021
Proposals Due	11/19/2021
Announce Apparent Best Value Proposer	1/5/2022
Estimated Notice to Proceed	2/23/2022

Submitters shall complete and include Form A in Appendix A of the SOQ as evidence of receipt of this Addendum. The Addendum will be incorporated in the Contract when awarded and when formally executed.

Bill Elliott, P.E.  
Project Engineer