



# Inspector's Daily Report

IDR Sheet	1	of	1	Sheets	Final Record Book	Page			
Contract	C-7852			Day	Wednesday		Date	September 8, 2010	

DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received, discussions with contractor, and any applicable statements for the monthly estimate.

8:00 am - 11:30 am

I arrived on the east end of the project around 8:00 am and met with Brad Schut. Brad indicated that the bottom of the soil nail wall was going to be covered with shotcrete around 10:00 am so the crest dowels would need to be located at a later date.

Brad indicated that no blasting was performed the night before and we were still waiting for a "complete" blast plan resubmittal. I drove to the Hyak office to work on the IDR's for 9/7 and 9/8.

I left the Hyak office around 11:30 am.