



**Washington State
Department of Transportation**

Field Note Record

Contract No. 008127	Station Project Limits	Mile/Line: I-90 Snoqualmie Pass	C/S
Staked by NA	Date 	Work Started Date 8/1/2011	Work Completed Date 11/22/2019
Calculated by Colton Peyser	Date 1/13/2020	Checked by E. Knudson	Inspector Colton Peyser
		Date 2/3/2020	Date 1/13/20

**Clearing And Grubbing
Bid Item # 2**

After reviewing all previous Field Note Records for Clearing and Grubbing from 2011 to 2018, it was determined that some areas were not paid for.

$G7 (0.08) + M10 (0.2) + G10 (0.2) + G12 (0.3) + M13 (0.3) + G13 (0.9) + G17 (0.5) + G19 (0.3) + G22 (1.4) + G23 (0.1) + M20 (0.2) + M21 (0.1) + G26 (2.0) + G27 (0.1) + G29 (0.6) = 7.28$

As agreed upon by John Harris, Chief Inspector, and the prime contractor, pay = 7.28 acres

Please see attached plan sheets for backup.

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept
					/	

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0002	CLEARING AND GRUBBING	1	1/5/2020	ACR E	7.28	7528	EK	02/03/20			98

Attachments



C8127 BI 2 Clearing and Grubbing.pdf
Adobe Acrobat Document
2.06 MB