



Contract No. 9214	Station Project Limits	Mile/Line: MP 102.49 - 102.60	C/S
Staked by N/A	Date	Work Started Date 6/5/2018	Work Completed Date
Calculated by Todd Dellinger	Date 1/21/2020	Checked by E. Knudson	Date 1/27/2020
Inspector Todd Dellinger	Date 1/21/20		

TEMPORARY BRIDGE FOR 90/154 BRIDGES
BID ITEM #19
UNIT: L.S.

THIS PAYMENT REPRESENTS THE MONTHLY RENTAL OF THE ACROW BRIDGE
FOR THE TEMP 90/154.

OK TO PAY: \$32,256

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept
					/	

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Date	Checked By Init.	Date	Est. No.
0019	TEMPORARY BRIDGE FOR 90/154 BRIDGES	4	1/20/2020	L.S.	32,256	820	EK	01/28/20			21

Attachments



Lump Sum
Breakdown.xlsx
Microsoft Excel
Worksheet
118 KB