



**Washington State
Department of Transportation**

Field Note Record

Contract No. 009359	Station Section 2	Mile/Line: I-82	C/S
Staked by SURVEY 6/6/2019	Date 	Work Started Date 6/6/2019	Work Completed Date
Calculated by Scott Busby 9/5/2019	Date 	Checked by E. Knudson 9/10/2019	Date
		Inspector Scott Busby	Date 9/5/19

**ITEM NO. 2
Section 2 - I-82 Umatilla to Ellensburg
REMOVING GUARDRAIL**

Est.#6

Group Number 18

6/20/2019 - I-82

- Station MP 97.16 Q1 Exit 96 on ramp 0.09 RT EB - Sheet 4 - Remove **87.5'** of Existing Guardrail

Note:

Measured by wheel and counted

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0002	REMOVING GUARDRAIL	18	9/5/2019	L.F.	88	253	EK	09/11/19			6

Attachments



Things to do 82-2.xlsx
Microsoft Excel
Worksheet
409 KB