

Washington State  
Department of Transportation

Daily Report of Force Account Worked

Contract: 009359 - SCR 17-19 REGION WIDE BCT  
REPLACEMENT AND GUARDRAIL

Prime: Frank Gurney, Inc.

Item No: 0020 - ROADSIDE CLEANUP

Done by: Frank Gurney, Inc.

Work: Hand digging poles to prevent damage  
to electrical conduit

Date: August 21, 2019

Labor Worked:

Worker Name	Occupation	Pay Group	Reg.	Rates OT	DT	Reg.	Hours OT	DT	Total
Cowee, Baylen	Operator, Appr.	4	\$54.98	\$72.98	\$90.98	2.0	0.0	0.0	\$109.96
Ford, Gary	Laborer, Appr.	4	\$42.44	\$56.27	\$70.10	2.0	0.0	0.0	\$84.88
Hettinger, Zachary	Operator, Appr.	4	\$54.98	\$72.98	\$90.98	2.0	0.0	0.0	\$109.96
Lombardi, Shawn	Laborer	4	\$57.34	\$78.62	\$99.90	2.0	0.0	0.0	\$114.68
Subtotal									\$419.48
Overhead / Profit								29%	\$121.66
Labor Total									\$541.14

Equipment Worked:

Equip #	Type	Manu.	Model	Year	Group	Reg. Rate	Standby Rate	Reg. Hours	Standby Hours	Total
Subtotal										\$0.00
Overhead / Profit									21%	\$0.00
Equip. Total										\$0.00

Invoiced Items

Invoice No.	Line Item	Description	Group	Tax	Quantity	Price
Subtotal						\$0.00
Overhead / Profit						21% \$0.00
Total						\$0.00

Grand Sub Total \$541.14

Prime Markup\*

\* Prime Markup Breakdown      12%      10%      7%  
\$0.00      \$0.00      \$0.00

Grand Total \$541.14

Ledger #	Item #	Group	Total
305	0020 - ROADSIDE CLEANUP	4	\$541.14

Est. #	Prepared By / Date	Checked By / Date	CAPS Entry By / Date	CAPS Verified By / Date
6	ER 9/13/19	MC 9/13/19	NKM 9-13-19	MC 9/13/19



## Daily Report of Force Account Worked

Contract Number 009359	Date 8/21/2019	Item Number 8	Item Name AES TR BEAM GR TRANS SEC TYP 21
Prime Contractor Frank Gurney Inc.		Subcontractor / Lower Tier Subcontractor	
Line / Station I-90 mp 51.67 P1 mp 0.53	Group 4	Basis of Material Acceptance Visual	RAM Number
Description of Work Performed Gurney personnel had to hand dig six posts holes in order to not damage electrical conduit.			

Time Worked Record							
	Workers and/or Equipment Working	Occupation of Workers or Equipment Size	Labor Hours		Equipment Hours		
			Reg.	O.T.	Reg.	Stdby	Idle
1	Shawn Lombardi	laborer	2.0				
2	Gary Ford	apprentice laborer	2.0				
3	Zach Hettinger	apprentice operator	2.0				
4	Bayleen Cowee	apprentice operator	2.0				
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
Totals			8.00				

Calculated By	Date	Checked By	Date
Inspector's Signature <i>Paul Hutchinson</i>	Contractor's Representative Signature <i>[Signature]</i>	Title Foreman	