



Washington State
Department of Transportation

Field Note Record

Contract No. 009359	Station Section 1	Mile/Line: I-90	C/S
Staked by SURVEY 9/6/2019	Date	Work Started Date 9/6/2019	Work Completed Date
Calculated by Scott Busby 10/5/2019	Date	Checked by E. Knudson 10/1/2019	Inspector Scott Busby 10/5/19

ITEM NO. 2
Section 1 - I-90, MP 33.44 to MP 136.43
REMOVING GUARDRAIL

Est.#7
Group Number 8

9/6/2019 - I-90

- Station MP 119.15 Main LT EB - Sheet 3 - Remove **50'** of Existing Guardrail *

Note:
Measured by wheel and counted

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept			
Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init. Date	Checked By Init. Date	Est. No.
0002	REMOVING GUARDRAIL	8	10/5/2019	L.F.	50	308	EK 10/09/19		7

Attachments



Things to do 82-2.xlsx
Microsoft Excel
Worksheet
409 KB