



Contract No. 009359	Station Section 4B CO #2 R1	Mile/Line: US-12	C/S 
Staked by SURVEY 9/6/2019	Date 	Work Started Date 10/15/2019	Work Completed Date 
Calculated by Scott Busby 11/5/2019	Date 	Checked by E. Knudson 11/6/2019	Inspector Scott Busby 11/5/19

ITEM NO. 3  
**Section 4B - US-12, MP 307.07 to MP 312.56**  
**Change Order # 2 R1**  
**REMOVING GUARDRAIL ANCHOR**

Est.#8

**Group Number 30**

10/15/2019 -US-12

- Station MP 311.72 Main RT EB - See Plan GD3 and GD4, Sheet 33A and 33 - Remove **One** Existing Guardrail Anchor

**Notes:**

**How Measured: Per Each**

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0003	REMOVING GUARDRAIL ANCHOR	30	11/5/2019	EAC H	1	316	EK	11/13/19			8

**Attachments**



1438\_001.pdf  
Adobe Acrobat Document  
259 KB