

Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9385 - I-90, BULLFROG RD VIC - CONCRETE REHAB

Prime: Max J. Kuney

Item No: 0088 - ROADSIDE CLEANUP

Done by: Max J. Kuney

Work: Remove Debris from Curb Line

Date: 9/11/2019

Labor Worked:

Worker Name	Occupation	Pay Group	Reg.	Rates OT	DT	Reg.	Hours OT	DT	Total
Bankston, Beau	CARPENTER (FOREMAN)	1	\$77.55	\$106.38	\$135.38	1.5	0.0	0.0	\$116.33
McDonald, James	LABORER	1	\$57.18	\$78.63	\$100.08	4.5	0.0	0.0	\$257.31
Subtotal									\$373.64
Overhead / Profit								31%	\$115.83
Labor Total									\$489.46

Equipment Worked:

Equip #	Type	Manu.	Model	Year	Group	Reg. Rate	Standby Rate	Reg. Hours	Standby Hours	Total
PU-230	PICKUP GAS. CONV.	CHEV	2500 H	2009	1	17.17	1.76	1	1	18.93
Subtotal										\$18.93
Overhead / Profit									21%	\$3.98
Equip. Total										\$22.91

Invoiced Items

Invoice No.	Line Item	Description	Group	Tax	Quantity	Price
Subtotal						\$0.00
Overhead / Profit						21%
Total						\$0.00

Grand Sub Total \$512.37

Prime Markup*

* Prime Markup Breakdown
12% 10% 7%
\$0.00 \$0.00 \$0.00

Grand Total \$512.37



Ledger #	Item #	Group	Total
312	0088 - ROADSIDE CLEANUP	1	\$512.37

Est. #	Prepared By / Date	Checked By / Date	CAPS Entry By / Date	CAPS Verified By / Date
48	M 10/18/19	EB 10/18/19	M 10/18/19	EB 10/22/19



Daily Report of Force Account Worked

Contract Number 009385	Date Wed. 9-11-19	Item Number 088	Item Name Roadside Cleanup
Prime Contractor Max J. Kuney Company		Subcontractor/Lower Tier Subcontractor	
Line / Station LE Line Br. 90/134S	Group 01	Basis of Materials Acceptance N/A	RAMS Number N/A
Description of Work Performed Removing the debris (mostly gravel) from the curb line to expose the condition of the concrete deck against the curb. Times of Work: 9:30 am to 12 pm; break; 12:30 pm to 2:30 pm.			

Time Worked Record							
	Workers and/or Equipment Working	Occupation of Workers or Equipment Size	Labor Hours		Equipment Hours		
			Reg.	O.T.	Reg	Standby	Idle
1	Persons						
2	James McDonald	Laborer	4.5				
3	Beau Bankston	Carpenter Foreman	1.5				
4							
5							
6							
7	Equipment						
8	Crew Truck	Kuney 230 Chevrolet 2500 HD 4x4, std. cab with flatbed single rear axle, gasoline.			1	1	
9							
10							
11							
12							
13	Material						
14	None						
15							
17							
Calculated By Jon Lund		Date	Checked By		Date	Total	
Inspector's Signature 		Contractor's Representative Signature 		Title Sup			