



Contract No. 9390	Station PROJECT LIMITS	Mile/Line: US I-82 / I-90	C/S
Staked by WSDOT 4/2/2019	Date	Work Started Date 7/18/2019	Work Completed Date
Calculated by Gregory F. Bivins 9/20/2019	Date	Checked by E. Knudson 9/26/2019	Inspector Gregory F. Bivins 9/20/19

## BID ITEM #6 REMOVING MONUMENT CASE, COVER AND PIPE EA.

Group 2  
8/14/2019

Columbia removed one case and cover on the LW 573+56 (20.3' LT.)

Group 4  
9/17/2019

Columbia removed one case and cover on the LN 154+43 (19.2' LT.)

OK TO PAY REMOVAL OF 2 CASE AND COVER

Visually inspected by: Gregory F. Bivins

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept
					/	

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0006	REMOVING MONUMENT CASE, COVER, AND PIPE	4	9/17/2019	EAC H	1	120	EK	09/26/19			5
0006	REMOVING MONUMENT CASE, COVER, AND PIPE	2	8/14/2019	EAC H	1	121	EK	09/26/19			5

### Attachments

File Attachment