



<b>Contract No.</b> 9390	<b>Station</b> PROJECT LIMITS	<b>Mile/Line:</b> I-90	<b>C/S</b> 
<b>Staked by</b> N/A	<b>Date</b> 	<b>Work Started Date</b> 6/5/2019	<b>Work Completed Date</b> 
<b>Calculated by</b> Gregory F. Bivins	<b>Date</b> 11/25/2019	<b>Checked by</b> E. Knudson	<b>Date</b> 11/26/2019
		<b>Inspector</b> Gregory F. Bivins	<b>Date</b> 10/21/19

## BID ITEM #37 OTHER TRAFFIC CONTROL LABOR HOUR.

Group 1 = Ok to pay 186.5 hours.

Group 2 = Ok to pay 169.0 hours.

Group 4 = Ok to pay 164.5 hours.

See Attached Spreadsheet for Back-up.

Item Num	Material Brand Name/Model Type	Manufacturer	Brand Name/Model Type	RAMS/QPL Ref. No.	Appr/Acc Code	Basis of Accept
					/	

  

Item Num	Item Description	Grp	Date Work Complete	Unit	Quantity	Ledger Entry No.	Posted By Init.	Posted By Date	Checked By Init.	Checked By Date	Est. No.
0037	OTHER TRAFFIC CONTROL LABOR	1	11/20/20...	HR	186.5	238	EK	12/02/19			7
0037	OTHER TRAFFIC CONTROL LABOR	2	11/20/20...	HR	169.0	239	EK	12/02/19			7
0037	OTHER TRAFFIC CONTROL LABOR	4	11/20/20...	HR	164.5	240	Ek	12/02/19			7

### Attachments



TRAFFIC CONTROL  
(FNR) BACK-UP.xlsx  
Microsoft Excel  
Worksheet  
51.9 KB

