



1001
Apr 3/11/20

KLB CONSTRUCTION, INC
PO BOX 158
MUKILTEO, WA 98275

Invoice Number 0013161-IN

Invoice Date: 2/29/2020

Terms: DUE UPON RECEIPT

Job Number: 2001082

Customer P.O.: 220083-PO02

Invoice

Description	Amount
FEBRUARY SAW CUTTING @ MINER'S CREEK ROAD REPAIR	
02/17 GAS SLAB SAWED - 81' X 6" DEEP ASPHALT	
02/20 GAS SLAB SAWED - 1,483' X 6" DEEP ASPHALT	
02/21 GAS SLAB SAWED - 191' X 6" DEEP ASPHALT	
	3,483.00

Net Invoice:	3,483.00
Sales Tax:	0.00
Invoice Total:	3,483.00

2455 Beaudry Road, Moxee WA 98936 • 509.834.2044 • Fax: 509.452.7334
WA Contractor's License No. INTERSL910KH



INTERSTATE SAWING & DRILLING DAILY REPORT

Customer: KLB Construction

Date: 02-17-2020

Job Location: Chinook pass

Cost Code: _____

Job #: 0083

Lot#: _____

Per Report: _____

Temp: High °

Low °

Interstate Crew List	# of Hrs	Interstate Crew List	# of Hrs
<u>Contm</u>	<u>2</u>		

Mileage & Gas Usage	
Odometer Reading	
Gallons of Gas for Truck	
Gallons Gas for Equipment	
Any Near Misses today? YES / NO If Yes, describe	

Attendance Notes
Safety Issues On Site

Any Accidents today? YES / NO If Yes, describe
Daily Huddle Today? YES / NO (Fill out back)
Was work delayed for any reason? YES / NO If Yes, describe

Materials / Equipment Used From Shop:
<input checked="" type="checkbox"/> Water Control
<input type="checkbox"/> Hung Visqueen

Materials / Equipment Purchased or Rented:

# of SAWING	DESCRIPTION / WORK PERFORMED
<input type="checkbox"/> HYD Slab Saw	
<input checked="" type="checkbox"/> Gas Slab Saw	
<input type="checkbox"/> Wall Saw	
<input type="checkbox"/> Hand Saw	
<input type="checkbox"/> Core Drilling	
<input type="checkbox"/> Ring Saw	
<input type="checkbox"/> Chain Sawing	

BSS

81' X 3 1/2" - 4" OPAL

MATERIAL CUT	AMOUNT CUT
<input checked="" type="checkbox"/> Asphalt	
<input type="checkbox"/> Curb	
<input type="checkbox"/> Curb & Gutter	
<input type="checkbox"/> Sidewalk	
<input type="checkbox"/> Slab	
<input type="checkbox"/> Steps	
<input type="checkbox"/> Wall	
<input type="checkbox"/> Green Sawing	

Total Yardage	Removal SQ footage

Extra Work / Delivery / Access:

Foreman's Signature: _____