

WSBIS Working Team Meeting 6/11/2015

Present: Roman, Bill B, Steve K, George and Heath

Phone: Larry and Margaret

Review minutes: No comments

Migration discussion: Reviewing Data Migration Document – Bill – Rev 6/11/2015

- Bill and Larry have been working together on the migration to sort out any issues/needs
- December schema deployment to production to accommodate LP needs
- Tbl6SystemObjects – is being migrated under certain parameters
- Rich Text Related:
 - There are a number of flavors of data in some fields (Note field in Element table and Repair Description) due to the Rich Text format in LP – pertaining to tables within the notes field –
 - Getting to Plain text won't fully come over as is. Best efforts will be made by Bill to handle these issues
- Data transfer phase of migration is nearing an end. Chasing a few small issues down
- Bill discussed a few particular issues that Larry presented him as part of his review of the migration process

Statement of work

- Discussed items 2f, 2g, and 2h
 - I believe all of these items were anticipated to be completed by a meeting scheduled 6/26/15
- Item 1a
 - WSBIS mods
 - Working toward WSBIS desktop application development for LP

Load Rating

- State and LP need to evolve together toward Federal requirement for Load Rating
 - Not necessarily reported...new not required
 - New vehicle, track hauling types, specialized haul vehicles
- Discussion about the potential for history (of load rating?) at the CE level or the CD level
- George wants to have a smaller group devise some data checks related to Load Rating – safe_load_code (operating level) correlation
- George wants to create a deliverable
- How do you relate these other fields?

Local Agency DRAFT Deployment Schedule brought in by Roman

- It is based on all structures, not based on NBI Reportable structures.

Next Meeting – Mid/Late July – Try for July 23rd

