

WSBIS Working Group Meeting Agenda

Wednesday June 14, 2017

9-11am, Room 2031

Invited Attendees:

Roman Peralta, George Comstock, Richard Hovde, Margaret Holwegner, Larry Veden, Heath Bright, Steve Kollmansberger, Will Bagley

Goal: Moving to new tasks in fully integrated BPO/LP environment

9:00 am Review 5/15/2017 Minutes

9:15 am WSBIS Deployment 8/3/2017

- June 1-30 testing – Any findings?
- July 1 to ITD Field Services for deployment

9:30 am WSBIS Archive Database

- Outline of Archive DB (handout)
- WSBIS functionality drives need
- Development/Deployment schedule based WSBIS failure risk
- Near term WSBIS/BEIS development should plan for future Archive DB

10 am Coding Guide & Data Checks – Layout Tab

- Review layout tab input form and define sequence
- Review layout tab coding guide definitions
- Compare with proposed layout tab data checks (handout)

10:45 am Establish Next Meeting and Adjourn