

Design-Build Change Order Checklist

| Cont. #: Cont. Title: C.O. #: C.O. Title: | | | | | | | | If Yes, Approval from State Construction Office Required |
|--|---|--|--|-----------------------------------|-------------------------------------|-------|-------|--|
| I. | Ex | ecuted by the State Cons | truction Office | | | | | |
| | 1. Cost or credit equal to or exceeding \$500,00 | | | 0.*3 | | | ☐ No | Х |
| | Change in the contract documents beyond the original contract. *2 Termination of or Changes in Work Committee | | | , . | | Yes | □No | Х |
| | | | | | | ☐ Yes | □No | Х |
| | 4. | 4. Change in contract time greater than 30 working days. | | | | ☐ Yes | □No | Х |
| II. | I. Executed by the Region | | | | | | | |
| | 5. | Determination of impacts a | ermination of impacts and/or overhead. | | | | | Х |
| | 6. Design or construction work that does not comply7. A change to a Chapter 1 General Provisions. | | | mply with the Mandatory Standards | | | ☐ No | Х |
| | | | | | ☐ Yes | | □No | Х |
| | 8. A change to a technical requirement in any of the following sections: Geotechnical, Environmental, Pavement, Project Documentation, Bridges and Structures, Control of Materials, Minority, Small, Veteran and Women's Business Enterprises (MSVWBE) Goals, Quality Management Plan, or WSDOT Standard Specifications. | | | | uctures, Control of ses (MSVWBE) | ☐ Yes | □ No | х |
| | 9. Determination of changed condition (Section 1-010. Settlement of a claim (Section 1-09.11(2) of the | | | 1-04.7 of the Request | For Proposal). | ☐ Yes | □No | Х |
| | | | | the Request For Propos | sal). | ☐ Yes | □No | Х |
| | 11. Repair of damage regarding "Acts of God" or "acts of the public enemy or of government authorities (Section 1-07.13 of the Request For Proposal). | | | | | Yes | □No | х |
| | 12 | . A "no-cost" change based | upon a determina | tion of "equal or better". | | ☐ Yes | □No | Х |
| Approvals obtained: Project Engineer: (REQUIRED) Region: (REQUIRED) State Construction Office: (REQUIRED) | | | (REQUIRED) (REQUIRED) | | | | _ | |
| To be completed by the Project Engineer: | | | | | | | | |
| | CO Reason(s) (See CCIS Source/Outcome): Change Order Prepared By: | | | | | | _ | |
| F | Has change been entered as lesson learned? Has design documentation been updated? Is change approved by program management? | | | ☐ Yes ☐ No ☐ N/A ☐ Yes ☐ No ☐ N/A | | | Julio | |
| | | | | | | | | |
| | | | | | | | | |
| To be completed by the Region : | | | | | | | | |
| ls | Is the change eligible for Federal participation? Change Order Reviewed By: | | ☐ Yes ☐ No ☐ N/A | | | Date: | | |

This form represents the **minimum** information required by the State Construction Office. *3

^{*1} Cost or Credit greater than \$200,000 on Federal Stewardship requires FHWA apprvoal (see Construction Manual - Ch. 1-04.4)

^{*2} Per RCW 47.28.050, any change beyond \$7,500 that is beyond the original scope shall go through the competitive bidding process.

^{*3} Changes that do not meet any of the itemized criteria above may be executed by the PE with Region approval.